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ESTIMATE RUN 04/23/2019

ESTIMATE SUMMARY 14:19:55

CONTID: C22366         ESTIMATE NO: 0001 PROG 2005

PCN: 22366-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1 PERCENT TIME:

PROJECT NO: SHER100-302                   

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,010,464.90 PARTICIPATING $ $ 107,392.90

AWARD PROJECT AMT: 2,797,304.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
38,649.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,221.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.27

WORK DAYS

WORK DAYS

3.57%

2,903,072.00

107,392.90

146,042.50

142,820.71

$

$

$

$

107,392.90

0.00

107,392.90

38,649.60

146,042.50

-3,221.79

0.00

142,820.71

0.00

AMOUNT DUE 142,820.71 142,820.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 142,820.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DOUGLAS, REGION 1  

14.0 TIME ALLOW: 151

ORIG TIME ALLOW: 151

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

03/04/2019

04/01/2019

12/13/2018

01/02/2019

02/04/2019

03/04/2019
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

90.000

SF  

6.00000

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

555.00000

0015 *Potholing 0.000

54.500

203-01597  
 

8,720.0054.500

8,720.00

100.000

HOUR

160.00000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

180.00000

0025 Erosion Log Type 1 (9 Inch) 0.000

1,800.000

208-00012  
 

12,600.001,800.000

12,600.00

5,040.000

LF  

7.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

240.000

LF  

17.00000

0035 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,180.001.000

2,180.00

21.000

EACH

2,180.00000

0040 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

11.000

EACH

107.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

11.000

EACH

202.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

85.000

HOUR

37.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

85.000

HOUR

77.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

73.000

HOUR

80.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

40.00000

0070 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

320.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

945.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,838.00000

0085 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

3,928.00000

0090 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

119.000

LF  

205.00000

0095 Drilled Caisson (36 Inch) 0.000

19.000

503-00036  
 

6,365.0019.000

6,365.00

152.000

LF  

335.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

47.000

EACH

75.00000

0105 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

95.000

EACH

66.00000

0110 1-1/4 Inch Electrical Conduit 0.000

250.000

613-00125  
 

3,750.00250.000

3,750.00

290.000

LF  

15.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 0.000

3,754.000

613-00206  
 

36,789.203,754.000

36,789.20

54,350.000

LF  

9.80000

0120 *3 Inch Electrical Conduit (Bored) 0.000

896.000

613-00306  
 

12,992.00896.000

12,992.00

8,510.000

LF  

14.50000

0125 2 Inch Electrical Conduit (Plastic) 0.000

462.000

613-01200  
 

4,620.00462.000

4,620.00

2,120.000

LF  

10.00000

0130 3 Inch Electrical Conduit (Plastic) 0.000

117.000

613-01300  
 

1,521.00117.000

1,521.00

610.000

LF  

13.00000

0135 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

28.000

EACH

160.00000

0140 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

95.000

EACH

600.00000

0140 MATERIAL ALLOWANCE Deliverd to Project 0.000

95.000

11,400.0095.000

11,400.00EACH

120.00000

0145 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

32.000

EACH

1,550.00000

0145 MATERIAL ALLOWANCE Delivered to Project 0.000

32.000

19,049.6032.000

19,049.60EACH

595.30000

0150 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

16.000

EACH

1,990.00000

0150 MATERIAL ALLOWANCE Delivered to project 0.000

16.000

8,200.0016.000

8,200.00EACH

512.50000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

155,000.00000

0160 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

1.000

EACH

1,035.00000

0165 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

17.000

EACH

1,850.00000

0170 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

17.000

EACH

1,590.00000

0175 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

1.000

EACH

140.00000

0180 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

11.000

EACH

4,371.00000

0185 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

13.000

EACH

425.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

312.500

SF  

25.00000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

116.500

SF  

33.00000

0200 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

3,767.00000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

423.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

40.000

EACH

281.00000

0215 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

6.000

EACH

869.00000

0220 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

46.000

EACH

87.00000

0225 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

34.000

EACH

501.00000

0230 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

633.00000

0235 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

16.000

EACH

14,023.00000

0240 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

18,130.000

LF  

4.50000

0245 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

23.000

EACH

513.00000

0250 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

1.000

EACH

10,081.00000

0255 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

17.000

EACH

10,552.00000

0260 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

34.000

EACH

2,178.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

14,639.00000

0270 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

16,046.00000

0275 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

18,431.00000

0280 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

34.000

EACH

2,488.00000

0285 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

22.000

EACH

742.00000

0290 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

17.000

EACH

1,582.00000

0295 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

20,730.000

LF  

2.00000

0300 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

17.000

EACH

1,312.00000

0305 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

17.000

EACH

66.00000

0310 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,472.00000

0315 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

20.000

EACH

3,145.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

25,455.00000

0325 Construction Surveying 0.000

0.150

625-00000  
 

3,397.500.150

3,397.50

1.000

L S 

22,650.00000

0330 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

141,500.00000

0335 Public Information Services (Tier IV) 0.000

0.150

626-01104  
 

1,132.200.150

1,132.20

1.000

L S 

7,548.00000

0340 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2.000

GAL 

506.00000

0345 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

652.000

SF  

23.00000

0350 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

744.000

SF  

18.00000

0355 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

31.00000

0360 *Traffic Control Inspection 0.000

1.000

630-00007  
 

89.001.000

89.00

29.000

DAY 

89.00000

0365 *Traffic Control Management 0.000

12.000

630-00012  
 

9,936.0012.000

9,936.00

145.000

DAY 

828.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

72.000

EACH

65.00000
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PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

1,096.008.000

1,096.00

116.000

EACH

137.00000

0380 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

119.00000

0385 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,136.00000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

1.000

630-80356  
 

830.001.000

830.00

2.000

EACH

830.00000

0395 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

41.00000

0400 *Traffic Cone 0.000

20.000

630-80380  
 

340.0020.000

340.00

40.000

EACH

17.00000

0405 *Stackable Vertical Panels 0.000

5.000

630-80393  
 

85.005.000

85.00

30.000

EACH

17.00000

0410 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

219.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000



CONTID: C22366         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22366-BID    ESTIMATE RUN 04/23/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0435 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

49,000.000

F A 

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 145,092.50145,092.503,009,514.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 0.000

1.000

620-00020  
 

950.001.000

950.00

1.000

EACH

950.00000

CAT 950.00950.00950.00CURRENT AMT0400 $ $ $

$ 146,042.50146,042.50$3,010,464.90$CURRENT AMTPROJECT TOTAL


